# Submittal ID
6 BW-TR-0000216

22 BW-TR-0000214
30 BW-TR-0000213
36 BW-TR-0000212
56 BW-TR-0000094
61 BW-TR-0000204
63 BW-TR-0000203
71 BW-TR-0000200
75 BW-TR-0000066
79 BW-TR-0000195
81 BW-TR-0000193
91 BW-TR-0000181
93 BW-TR-0000138
96 BW-TR-0000094
103 BW-TR-0000179
105 BW-TR-0000178
107 BW-TR-0000083
114 BW-TR-0000093
120 BW-TR-0000138
129 BW-TR-0000083
153 BW-TR-0000056
157 BW-TR-0000156
158 BW-TR-0000149
159 BW-TR-0000140
164 BW-TR-0000094
177 BW-TR-0000140
180 BW-TR-0000032
181 BW-TR-0000138
182 BW-TR-0000135
184 BW-TR-0000134
186 BW-TR-0000132
194 BW-TR-0000066
199 BW-TR-0000130
203 BW-TR-0000129
207 BW-TR-0000128
211 BW-TR-0000056
215 BW-TR-0000126

219 BW-TR-0000094
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Submittal subject

Classification

2024-04-10-110BW-TP 2.3.4.3-Conceptual Plan Submittal - Structures - Type Size Preliminary Plan Submittal

Location
2024-04-08 - 110BW-OTS-Eastern shore Alternative Ramp E

2024-04-08-110BW- - 110BW-OTS-Eastern Shore Base Scope with toll gantries

2024-04-08-110BW-Conceptual Plan Submittal- Roadway Eastern Shore and MOT

2024-01-22-110BW-ADEM-NW6-Permit Application

2024-03-25-110BW-OTS-Eastern Shore Interchange Alternative Scope Exhibit

2024-03-25-110BW-OTS-Eastern Shore Interchange Alternate Scope

2024-03-21-110BW-OTS-Preliminary Buildable Unit Map and Submittal Schedule

2024-01-15-110BW-Basis of Design Report-Structurest
2024-03-13-110BW-Conceptual Dredge Area and Wetland Mitigation Area
Sediment Testing

2024-03-13-110BW-Type Size and Location-TSL-125 Foot
2024-03-04-110BW-Pricing Proposal-Cultural Resource Study
2024-02-06-Cost Estimate-Geotechnical Exploration
2024-01-22-110BW-ADEM-NW6-Permit Application
2024-02-29-110BW-OTS-Eastern Shore Widening-Design Development
2024-02-29-110BW-OTS-West HLA Tie-in-Design Development
2023-11-28-110BW-DQMP

2024-02-21-110BW-Geotechnical Exploration Plan-Wetland Mitigation
2024-02-06-Cost Estimate-Geotechnical Exploration
2023-11-28-110BW-DQMP

2023-10-31-110BW-Bayway Exploration Plan
2024-02-05-110BW-TCP-Eastern Shore TCP
2024-01-23-110BW-TCP-Midbay TCP

2024-01-18-110BW-Cost Estimate-Geotechnical Exploration-Polecat Bay
2024-01-22-110BW-ADEM-NW6-Permit Application
2024-01-18-110BW-Cost Estimate-Geotechnical Exploration-Polecat Bay
110BW-Long Engineering - Proposal for SUE and Land Survey
2024-01-16-Cost Estimate-Geotechnical Exploration
2024-01-15-OTS-Bridge Exterior Maintenance and Inspection Access
2024-01-15-110BW-OTS-Midbay-Existing Barrier to Remain Limits
2024-01-15-Crash Worthy Pier Wall In Line With Columns At US90/98
2024-01-15-110BW-Basis of Design Report-Structurest
2024-01-11-110BW-Geotechnical Work Plan Report
2024-01-11-110BW-Basis of Design Report - Geotechnical
2024-01-11-110BW-Geotechnical Work Plan Report
2023-10-31-110BW-Bayway Exploration Plan
2023-1-08-110BW-OTS-Steel H-Pile at US90/98 Approval

2024-01-08-110BW-ADEM-NW6-Permit Application

"Over the Shoulder" Plan Submittal
"Over the Shoulder" Plan Submittal
Conceptual Plan Submittal

Permits

"Over the Shoulder" Plan Submittal
"Over the Shoulder" Plan Submittal
"Over the Shoulder" Plan Submittal
Contract Documents

Permits

Conceptual Plan Submittal

Permits

Specifications, Technical Reports, Calculations,
Modeling, Input and Output Files
Permits

"Over the Shoulder" Plan Submittal
"Over the Shoulder" Plan Submittal

Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

Specifications, Technical Reports, Calculations,
Modeling, Input and Output Files
Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

Construction Documents

Construction Documents

Specifications, Technical Reports, Calculations,
Modeling, Input and Output Files
Permits

Specifications, Technical Reports, Calculations,
Modeling, Input and Output Files
Administrative Documents (e.g., PMP, Project
Schedule)

Specifications, Technical Reports, Calculations,
Modeling, Input and Output Files

"Over the Shoulder" Plan Submittal

"Over the Shoulder" Plan Submittal
"Over the Shoulder" Plan Submittal
Contract Documents

Specifications, Technical Reports, Calculations,
Modeling, Input and Output Files
Specifications, Technical Reports, Calculations,
Modeling, Input and Output Files
Specifications, Technical Reports, Calculations,
Modeling, Input and Output Files
Administrative Documents (e.g., PMP, Project
Schedule)

"Over the Shoulder" Plan Submittal

Permits



230 BW-TR-0000063

239 BW-TR-0000116

245 BW-TR-0000071

253 BW-TR-0000032

256 BW-TR-0000108

260 BW-TR-0000105

265 BW-TR-0000102

269 BW-TR-0000067

272 BW-TR-0000094

281 BW-TR-0000093

285 BW-TR-0000083

295 BW-TR-0000053

296 BW-TR-0000076

300 BW-TR-0000075

304 BW-TR-0000074

306 BW-TR-0000071

310 BW-TR-0000068

322 BW-TR-0000067

325 BW-TR-0000066

327 BW-TR-0000061

345 BW-TR-0000064

349 BW-TR-0000063

351 BW-TR-0000060

355 BW-TR-0000058

357 BW-TR-0000056

359 BW-TR-0000053

360 BW-TR-0000038

362 BW-TR-0000040

372 BW-TR-0000036

381 BW-TR-0000033

411 BW-TR-0000032
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2024-01-05-110BW-Preconstruction Safety PlanO

Midbay Steel Girders Technical Provision Modification Request
2023-11-13-110BW-Basis of Design Report-Roadway and Traffic ControlC
110BW-Long Engineering - Proposal for SUE and Land Survey
2023-12-14-110BW-TP Mod-Traffic Analysis to Allow for Consecutive Ramp
Closures

2023-12-13-110BW-ADEM-NW6-Permit Application-Polecat Bay
2023-12-12-110BW-OTS-Type Size and Location Report-Tangent Section
2023-11-08-110BW-Document Management Plan
2023-12-06-110BW-ADEM-NW6-Permit Application
2023-12-06-110BW-Geotechnical Exploration Plan-Wetland Mitigation
2023-11-28-110BW-DQMP

2023-10-2-110BW-GMC - Proposal for Land Survey Verification
2023-11-14-110BW-TP MOD-US-90-98 Service Life Adjustment Request
2023-11-14-110BW-Limited Sediment Sampling and Inorganics AnalysisCl
2023-11-13-110BW-Equipment Rates - Stantec Boat Rentalll
2023-11-13-110BW-Basis of Design Report-Roadway and Traffic ControlC
Design Quality Control Manager (DQCM)

2023-11-08-110BW-Document Management Plan
2023-11-09-110BW-Basis of Design Report-Structures
2023-11-01-110BW-OTS-Midbay Ramps Alternative Alignment ConceptO
2023-11-07-110BW-Coastal and Hydraulic Work Plan Report[l
2023-11-07-110BW-Preconstruction Safety Plan0l

Design Quality Control Manager (DQCM)

FW: 2023-10-2-110BW-GMC - Proposal for Land Survey Verification
2023-10-31-110BW-Bayway Exploration Plan

2023-10-2-110BW-GMC - Proposal for Land Survey Verification
2023-10-19-110BW-Office Set Up Costs

2023-10-10-110BW-Bathymetric Survey - Polecat Bay
2023-10-10-110BW-Bathymetric Survey - Polecat BayQ
2023-10-08-110BW-Wetland SAV Mitigation Site - Geotechnical

110BW-Long Engineering - Proposal for SUE and Land Survey

Administrative Documents (e.g., PMP, Project
Schedule)
TP Modification

Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

TP Modification

Permits
"Over the Shoulder" Plan Submittal

Administrative Documents (e.g., PMP, Project
Schedule)
Permits

Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

Conceptual Plan Submittal

Specifications, Technical Reports, Calculations,
Modeling, Input and Output Files
Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

"Over the Shoulder" Plan Submittal

Specifications, Technical Reports, Calculations,
Modeling, Input and Output Files
Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)

Administrative Documents (e.g., PMP, Project
Schedule)



	Report - Submittal responses

